



---

## SUNDAY CUTOVER RUNBOOK

# Tekky goes live 2026-05-18, 9:00 AM PT.

Minute-by-minute. Print it, screenshot it, keep it open on a second screen. Goal: zero improvisation between 9am and 10am.

Domain target: **tekky.org** · Q1 installment: **\$2,500**



---

**SATURDAY · PRE-FLIGHT**

## 30 minutes total. Do it before lunch.

- ☐ Add tekky.org to Vercel project domains (2 min · Vercel dashboard)
- ☐ Add www.tekky.org to Vercel project domains (2 min)
- ☐ Create Q1 Stripe Payment Link (\$2,500 one-time) (5 min)
- ☐ Cancel existing \$2,500/mo subscription in Stripe (3 min)
- ☐ Confirm Paul's reply has 4 items (domain, access, email, copy) (2 min)
- ☐ Smoke-test live showcase routes in incognito (5 min)
- ☐ Block Sunday 8:30-10:30 AM PT on calendar (1 min)
- ☐ Send Saturday reminder text to Paul (8 PM PT) (2 min)

**Q1 Stripe Payment Link URL:**

---

**Cancelled sub ID:**

(e.g. sub\_1TTcUrRuVfGvONwtu4l9SZY2)

---

---

**SUNDAY · MORNING**

## 8:30 AM PT — pre-call.

- ☐ Reboot/clear browser caches; open fresh incognito window
- ☐ Test Paul's temp password at /clients/zenith-sports/login
- ☐ Test Philip's temp password
- ☐ If either fails → run emergency reset block (walkthrough doc)
- ☐ Verify Vercel "Pending" status for tekky.org (or "Valid")
- ☐ Test Stripe Payment Link in incognito with \$0.50 charge → refund
- ☐ Open all required tabs: Stripe / Vercel / Supabase / handoff / runbook

**Time pre-call started:**

---

**Time pre-call complete:**

---

---

9:00 AM PT — THE CALL

## Open with framing.

*"Morning Paul, morning Philip. Few things to land before we flip the domain. First — final walkthrough. Second — payment for Q1. Third — DNS flip and we watch it go live together. Sound good?"*

Call started at: \_\_\_\_\_

### 9:05 — final walkthrough (~10 min)

- ☐ Screen-share public showcase /clients/zenith-sports
- ☐ Walk shop page — confirm CTAs route to their Shopify
- ☐ Show portal login — remind them to change passwords first login
- ☐ Show Leads tab — 986 leads, audience colors, search, bulk actions
- ☐ Ask: "Any final tweaks before we lock it?"

### 9:15 — collect Q1 payment (~5 min)

*"Quick housekeeping. First quarterly installment is \$2,500. I'm sending you the payment link right now — takes 30 seconds. Once that clears I'll flip the domain and we watch it go live together."*

- ☐ Sent Stripe Payment Link via iMessage / email / Signal
- ☐ Confirmed "Succeeded" in Stripe dashboard
- ☐ If they balk → run the rebuttal script in the markdown runbook

Q1 payment cleared at: \_\_\_\_\_

Stripe charge ID (for receipt): \_\_\_\_\_

**HARD RULE — no payment = no DNS flip. Reschedule to Tuesday if needed.**

---

9:20 — DNS FLIP

## Paul does it, Ben watches.

Nameservers Paul enters at his registrar:

```
ns1.vercel-dns.com
ns2.vercel-dns.com
```

- ☐ Confirmed Paul saved nameserver change at his registrar
- ☐ Vercel tekky.org status flipped from Pending → Valid Configuration
- ☐ tekky.org resolves to Vercel IPs (nslookup tekky.org 8.8.8.8)
- ☐ SSL certificate auto-provisioned

DNS flip initiated at:

---

Propagation completed at:

---

---

9:45 — SMOKE TEST

## 10 checks. All must pass.

Run in fresh incognito so no cookies poison the result.

- ☐ 1. tekky.org loads Zenith Sports showcase (NOT BlueJays homepage)
- ☐ 2. www.tekky.org loads same (Vercel handles www → apex)
- ☐ 3. SSL cert valid — green padlock, no warnings
- ☐ 4. Hero "SHOP THE TEKKY" CTA routes to /clients/zenith-sports/shop
- ☐ 5. Shop "BUY ON ZENITH SPORTS" CTAs route to zenithsports.org Shopify
- ☐ 6. Email capture form posts successfully (fake email test)
- ☐ 7. All 6 product photos load on showcase (no broken images)
- ☐ 8. Footer credit links to bluejayportfolio.com/audit
- ☐ 9. tekky.org/clients/zenith-sports/login loads portal sign-in
- ☐ 10. bluejayportfolio.com/clients/zenith-sports/login still works (no regression)

### Failures captured

|                   |
|-------------------|
| <hr/> <hr/> <hr/> |
|-------------------|

---

10:00 — CLOSE THE CALL

## 3 things. Then end.

*“You're live. Three things before we wrap: (1) Bookmark the portal URL. (2) Change your passwords first thing. (3) I'm emailing you the onboarding handoff doc right now. Phase A kicks off Monday. I'll check in with you Friday.”*

- ☐ Sent handoff PDF email DURING the call
- ☐ Confirmed they received the email before ending
- ☐ Confirmed Phase A kickoff timing
- ☐ Friday check-in scheduled

## 10:15 — post-call admin (15 min)

- ☐ Update memory/project\_zenith\_tekky.md (status, Q1 confirmed, LIVE)
- ☐ Strike Tekky-walkthrough migration from active\_commitments.md
- ☐ Log to recent\_locked\_decisions.md
- ☐ Update CLAUDE.md Client Tenant Status table
- ☐ Post Day 19 LinkedIn + IG (Tekky launch is the content)

## IF SOMETHING BLOWS UP

## Read the symptom. Run the fix.

| Symptom                                                | Fix                                                                                                                                                   |
|--------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
| tekky.org still hits old registrar after 30 min        | Confirm with Paul that nameservers were actually saved. Most failures = Paul changed it but didn't click Save.                                        |
| tekky.org loads BlueJays homepage, not Zenith showcase | Middleware rewrite isn't firing. Check src/middleware.ts → tekky.org line uncommented? Deployed? Hard-refresh + clear cache.                          |
| Vercel shows "Invalid Configuration"                   | Nameservers set wrong. Double-check Paul typed ns1.vercel-dns.com + ns2.vercel-dns.com exactly.                                                       |
| SSL cert error                                         | Let Vercel finish provisioning — auto-issues within 30 min of nameservers propagating. After 1 hour: check Vercel domain settings → request new cert. |
| Stripe link returns "Price not found"                  | Product was archived. Create fresh link, send again.                                                                                                  |
| Portal login fails for Paul or Philip                  | Run emergency reset block in walkthrough-2026-05-13.md → Option A copies your ben-test hash.                                                          |