
SUNDAY CUTOVER RUNBOOK

Tekky goes live

2026-05-17, 9:00 AM PT.

Minute-by-minute. Print it, screenshot it, keep it open on a second screen. Goal: zero improvisation between 9am and 10am.

Domain target: **tekky.org** · Q1 installment: **\$2,425**

SATURDAY · PRE-FLIGHT

30 minutes total. Do it before lunch.

- ☐ Add tekky.org to Vercel project domains (2 min · Vercel dashboard)
- ☐ Add www.tekky.org to Vercel project domains (2 min)
- ☐ Create Q1 Stripe Payment Link (\$2,425 one-time) (5 min)
- ☐ Cancel existing \$2,500/mo subscription in Stripe (3 min)
- ☐ Confirm Paul's reply has 4 items (domain, access, email, copy) (2 min)
- ☐ Smoke-test live showcase routes in incognito (5 min)
- ☐ Block Sunday 8:30-10:30 AM PT on calendar (1 min)
- ☐ Send Saturday reminder text to Paul (8 PM PT) (2 min)

Q1 Stripe Payment Link URL:

Cancelled sub ID:

(e.g. sub_1TTcUrRuVfGvONwtu4l9SZY2)

SUNDAY · MORNING**8:30 AM PT — pre-call.**

- ☐ Reboot/clear browser caches; open fresh incognito window
- ☐ Test Paul's temp password at /clients/zenith-sports/login
- ☐ Test Philip's temp password
- ☐ If either fails → run emergency reset block (walkthrough doc)
- ☐ Verify Vercel "Pending" status for tekky.org (or "Valid")
- ☐ Test Stripe Payment Link in incognito with \$0.50 charge → refund
- ☐ Open all required tabs: Stripe / Vercel / Supabase / handoff / runbook

Time pre-call started:

Time pre-call complete:

9:00 AM PT — THE CALL

Open with framing.

"Morning Paul, morning Philip. Few things to land before we flip the domain. First — final walkthrough. Second — payment for Q1. Third — DNS flip and we watch it go live together. Sound good?"

Call started at: _____

9:05 — final walkthrough (~10 min)

- ☐ Screen-share public showcase /clients/zenith-sports
- ☐ Walk shop page — confirm CTAs route to their Shopify
- ☐ Show portal login — remind them to change passwords first login
- ☐ Show Leads tab — 986 leads, audience colors, search, bulk actions
- ☐ Ask: "Any final tweaks before we lock it?"

9:15 — collect O1 payment (~5 min)

"Quick housekeeping. First quarterly installment is \$2,425. I'm sending you the payment link right now — takes 30 seconds. Once that clears I'll flip the domain and we watch it go live together."

- ☐ Sent Stripe Payment Link via iMessage / email / Signal
- ☐ Confirmed "Succeeded" in Stripe dashboard
- ☐ If they balk → run the rebuttal script in the markdown runbook

Q1 payment cleared at: _____

Stripe charge ID (for receipt): _____

HARD RULE — no payment = no DNS flip. Reschedule to Tuesday if needed.

9:20 — DNS FLIP

Paul does it, Ben watches.

Nameservers Paul enters at his registrar:

```
ns1.vercel-dns.com
ns2.vercel-dns.com
```

- ☐ Confirmed Paul saved nameserver change at his registrar
- ☐ Vercel tekky.org status flipped from Pending → Valid Configuration
- ☐ tekky.org resolves to Vercel IPs (nslookup tekky.org 8.8.8.8)
- ☐ SSL certificate auto-provisioned

DNS flip initiated at:

Propagation completed at:

9:45 — SMOKE TEST

10 checks. All must pass.

Run in fresh incognito so no cookies poison the result.

- ☐ 1. tekky.org loads Zenith Sports showcase (NOT BlueJays homepage)
- ☐ 2. www.tekky.org loads same (Vercel handles www → apex)
- ☐ 3. SSL cert valid — green padlock, no warnings
- ☐ 4. Hero "SHOP THE TEKKY" CTA routes to /clients/zenith-sports/shop
- ☐ 5. Shop "BUY ON ZENITH SPORTS" CTAs route to zenithsports.org Shopify
- ☐ 6. Email capture form posts successfully (fake email test)
- ☐ 7. All 6 product photos load on showcase (no broken images)
- ☐ 8. Footer credit links to bluejayportfolio.com/audit
- ☐ 9. tekky.org/clients/zenith-sports/login loads portal sign-in
- ☐ 10. bluejayportfolio.com/clients/zenith-sports/login still works (no regression)

Failures captured

10:00 — CLOSE THE CALL

3 things. Then end.

"You're live. Three things before we wrap: (1) Bookmark the portal URL. (2) Change your passwords first thing. (3) I'm emailing you the onboarding handoff doc right now. Phase A kicks off Monday. I'll check in with you Friday."

- ☐ Sent handoff PDF email DURING the call
- ☐ Confirmed they received the email before ending
- ☐ Confirmed Phase A kickoff timing
- ☐ Friday check-in scheduled

10:15 — post-call admin (15 min)

- ☐ Update memory/project_zenith_tekky.md (status, Q1 confirmed, LIVE)
- ☐ Strike Tekky-walkthrough migration from active_commitments.md
- ☐ Log to recent_locked_decisions.md
- ☐ Update CLAUDE.md Client Tenant Status table
- ☐ Post Day 19 LinkedIn + IG (Tekky launch is the content)

IF SOMETHING BLOWS UP

Read the symptom. Run the fix.

Symptom	Fix
tekky.org still hits old registrar after 30 min	Confirm with Paul that nameservers were actually saved. Most failures = Paul changed it but didn't click Save.
tekky.org loads BlueJays homepage, not Zenith showcase	Middleware rewrite isn't firing. Check src/middleware.ts → tekky.org line uncommented? Deployed? Hard-refresh + clear cache.
Vercel shows "Invalid Configuration"	Nameservers set wrong. Double-check Paul typed ns1.vercel-dns.com + ns2.vercel-dns.com exactly.
SSL cert error	Let Vercel finish provisioning — auto-issues within 30 min of nameservers propagating. After 1 hour: check Vercel domain settings → request new cert.
Stripe link returns "Price not found"	Product was archived. Create fresh link, send again.
Portal login fails for Paul or Philip	Run emergency reset block in walkthrough-2026-05-13.md → Option A copies your ben-test hash.